Plainwell No. 2 Dam Area

Time-Critical Removal Action
Weekly Construction Update

Work Completed: September 2 — September 8, 2010

e Continued the excavation of targeted materials from the Oxbow Area, Removal Area 5B, and
Upland Area 5B.

e Began restoration activities in Removal Area 6. Activities included the installation of river run rock.

o Completed the removal of temporary steel sheeting from the Oxbow Area.

e Continued loading and transporting tree stumps and staged soil material from Staging Areas 1
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.

e Site activities were suspended September 4" through September 6" in observance of the Labor
Day holiday.

Estimated Weekly Volume Hauled to Non-TSCA Landfill Facilities

Estimated Quantity Number of Truck
Date Non-TSCA material Loads Non-TSCA
(cubic yards) material

Weekly Total 350 ' 10
2010 Total 9,485

Note: All values are unofficial, estimated quantities, subject to revision/verification.

Work Planned: September 9 — September 15, 2010

e Complete the excavation of targeted materials from the Oxbow Area.

Continue the excavation of targeted materials from Removal Area 5B/Upland Area 5B.
e Continue restoration activities in Removal Area 6, and begin restoration work in Removal Area
5B/Upland Area 5B. Activities will include the installation of topsoil, river run rock, coir logs,
restoration seed, and erosion control blankets.
Begin the removal of resuspension controls in Removal Area 5B.
Begin the removal of the access roads in the Oxbow Area.
Begin the demobilization of equipment and materials for transportation offsite.
Continue loading and transporting tree stumps and staged soil material from Staging Areas 1
and 2 to Allied Waste’s C&C Landfill and Ottawa County Farms Landfill.
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Removal Progress — 2010
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Notes:

Targeted volumes are neat and subject to change due to additional excavation done at request of USEPA.
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Removal Progress — 2010
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Health & Safety Update
e 4 Loss Prevention Observations (LPOs) were completed during this period.
A total of 113 LPOs have been completed for the project to date.

Weather Summary

e No weather issues to report.

Environmental Monitoring and Construction Quality Assurance Testing

Resuspension/Turbidity Monitoring:
Testing Performed this Week? No [ ] Yes [X
Exceedances? N/A [] No [X] Yes[] If yes, explain:

Dewatering System Discharge Monitoring:
Discharge Flow: 0 (Staging Areas 1 and 2)
Testing Performed this Week? No X Yes [ ]
Exceedances? N/A[] No[X Yes[] If yes, explain:

Excavation Verification Sampling:
Testing Performed this Week? No [ ] Yes[X Location: Removal Area 5B & Oxbow Area
Cleanup Standard Achieved? N/A[] Yes [X] No [X] After initial excavation and verification
sampling, the cleanup standard was not achieved in one grid in the Oxbow Area. An
additional 6 inches of material will be removed, and the grid will be resampled.

Issues Encountered/Solutions Advanced

e None.

Equipment on Site

Equipment List ‘ Number Onsite

Komatsu PC-300 Long Reach 1
Komatsu PC-300 w/ bucket
Komatsu PC-300 w/ shear
HM-300 Off Road Truck
Komatsu 320 Loader

2,000 Gallon Water Truck
FAVCO 40-Ton Crane
John Deere 51x Dozer

JD Tractor
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Personnel, Regulatory Staff, and Visitors on Site

Individual/Affiliation 09/02/10 ‘ 09/03/10 ‘ 09/04/10 09/05/10 09/06/10 09/07/10 09/08/10

Terra Contracting Staff 12 12 12 12
JF New
Georgia-Pacific Staff
Garry Griffith

Chase Fortenberry X
ARCADIS Staff
EJ Suardini X X X
Chuck Webster X
Caitlin Mahon X X
Nick Harmer X X X X
Mike Kohagen X X X X
Steve Garbaciak
Scott Harcus X X
Eric Hritsuk X
Oversight Personnel
Sam Borries / USEPA OSC X
Jim Saric / USEPA
Weston Personnel X X X X
Other Agency Staff

Paul Bucholtz / MDNRE
Sharon Hanshue / MDNRE
John Lerg / MDNRE
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Photos from September 2 — September 8, 2010
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Removing temporary steel sheeiing in the Oxbow
Area used to facilitate sediment removal activities.

Loading trucks for transportation and disposal
at Staging Area 1.
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Targeted Removal Areas — Plainwell No. 2 Dam Area
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Notes:

All dimensions and features represented on this map are approximate. Actual locations of access roads and staging areas and
final boundaries of removal areas will be determined at the time of construction.
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